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RECOMMENDATIONS 

1. Approve the time extension of the grant performance period from December 31 , 2020 to 
December 31, 2021 with respect to the Proposition A grant agreement to develop the 
Alpine Recreation Center Expansion Project (also known as Ord and Yale Street Park) 
(Project); and 

2. Authorize the Department of Recreation and Park's (RAP) General Manager, or 
designee, to execute an amendment to the Proposition A grant agreement for the 
Project in the form attached as Attachment 1 to this Report to extend the grant 
performance period from December 31 , 2020 to December 31 , 2021. 

SUMMARY 

Through the Los Angeles County Safe Neighborhood Parks, Gang Prevention, Tree Planting, 
Senior and Youth Recreation, Beaches and Wildlife Protection Act of 1992 (Proposition A-I) and 
the Los Angeles County Park, Beach and Recreation Act of 1996 (Proposition A-11), the Los 
Angeles County Regional Park and Open Space District (Granter) awarded the City of Los 
Angeles competitive, discretionary, and specified grant funds to be administered by RAP for 
various park projects. 

One of the awarded projects is the Alpine Recreation Center Expansion. Located at 524 Ord 
Street, Los Angeles, the Project scope involves the creation of a new park on a vacant blighted 
hillside as an extension to the Alpine Recreation Center. New park amenities include benches, 
planting of new trees, park lighting, a raised platform, a shade structure, ramps, stairs, 
walkways, viewing terraces, a restroom facility, drinking fountains, fitness equipment, play 
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structures, cultural artwork, installation of interpretive graphics and signage, and related 
irrigation and landscaping.  To date, the Project has been awarded Nine Hundred Fifty 
Thousand, Nine Hundred Sixty-Six Dollars and Fifty-Nine Cents ($950,966.59) in Proposition A 
funds. 
 
RAP would like to extend the Project Proposition A grant performance period from December 
31, 2020 to December 31, 2021, and the Grantor has agreed to such time extension.  This 
additional time is necessary to complete construction and post construction activities that were 
delayed in order to adhere to precautionary public safety guidelines set forth by the city and 
state in response to the COVID-19 Pandemic.  The grant performance time extension will 
enable RAP to conduct post-construction administrative close out of the Proposition A grant 
such as assembling close out package materials and reconciling all remaining invoices. 
 
TREES AND SHADE 
 
The performance period extension will not have any impact on any existing plan with respect to 
trees and shade structures at Alpine Recreation Center Expansion. 
 
 
ENVIRONMENTAL IMPACT 
 
The Project is nearing the end of construction and is in compliance with the California 
Environmental Quality Act (CEQA) requirements.  The appropriate CEQA documentations have 
been previously approved by the Board of Recreation and Park Commissioners (Report No. 17-
248, December 13, 2017).  A Notice of Exemption (NOE) was filed with the Los Angeles County 
Clerk on May 4, 2017, and the Los Angeles City Clerk on May 5, 2017. 
 
FISCAL IMPACT  
 
There is no expected fiscal impact to RAP’s General Fund for the extension of the grant 
performance period for this Project.  
 
 
STRATEGIC PLAN INITIATIVES AND GOALS 
 
Approval of this Board Report advances RAP’s strategic plan by supporting: 
 
Goal No. 3: Create and Maintain World Class Parks and Facilities  
 
Outcome No. 1: Newly developed open space park projects and the redesign of signature  
City Parks  
 
Result: Time extension will allow RAP to complete construction of new park 
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This report was prepared by Yumi Sangen, Management Assistant, Grants Administration, 
Finance Division and reviewed by Steven Tran, Senior Management Analyst I, Grants 
Administration, Finance Division, and Bill Jones, Chief Management Analyst, Grants 
Administration, Finance Division.  
 
 
LIST OF ATTACHMENTS/EXHIBITS 
 
1) Proposition A Amendment No. 3 to Grant Agreement - Alpine Recreation Center Expansion 
(pending execution of signatures) 
 
 
 
 
 
 
 
 
 



Amendment No. 3 to Grant Agreement 
Los Angeles County Regional Park and Open Space District 

Proposition A Grant Program 
Alpine Recreation Center Expansion 

 
 
 
 
 

Grant No.: 58F6-14-2463 
The City of Los Angeles ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The 
District") hereby agree to this Amendment No. 3 to the Grant Agreement. 
 
1. The following provisions are added and incorporated into the Agreement: 
 
 N. Counterparts  
This agreement, and any subsequent amendment may be executed in two or more counterparts, which shall, in the  
aggregate, be signed by all Parties; each counterpart shall be deemed an original instrument against any party who  
has signed it. In the event of any disparity between the counterparts produced, the recorded counterpart shall be  
controlling. 
 
 O. Electronic Signature  
The Electronic Signatures in Global and National Commerce (ESIGN) Act of 2000, allows for electronic signatures.  
The Grantee and the District agree that this Agreement may be electronically signed, in accordance with ESIGN. The  
parties agree that the electronic signatures appearing on this agreement and any subsequent amendments are the  
same as handwritten signatures for the purposes of validity, enforceability, and admissibility. If Grantee elects to  
opt-out of signing the Agreement electronically, the Grantee must inform the District in writing prior to Agreement  
execution. 
 
2.  Now, Therefore,  

 
     The Project Performance Period TO: 12/31/2020; 

 
      Is hereby deleted in its entirety and replaced as follows: Project Performance Period TO: 12/31/2021 

             CITY OF LOS ANGELES 
 
By: _____________________________ 
 
Name: __________________________ 
 
Title: ___________________________ 
 
Date: ___________________________             
 
 
LOS ANGELES COUNTY REGIONAL 
PARK AND OPEN SPACE DISTRICT   

  
 
By: ____________________________ 
 

Name: _________________________ 
 

Title: __________________________ 
 

Date: __________________________ 

APPROVED AS TO FORM:  
 

ROD CASTRO-SILVA 
Acting County Counsel  
  
  
By: ___________________________  
        Parjack Ghaderi 
        Principal Deputy County Counsel 
 
Date: __________________________ 

APPROVED AS TO FORM:  
 
CITY OF LOS ANGELES 
City Attorney  
   
By: ___________________________  
        Cheryl Banares Soriano 
        Deputy City Attorney 
 
Date: __________________________ 





DATE (MONTH/YEAR) ACTIVITY

11/2013-09/2014 Pre-Design

10/2014-9/2016 Design

9/2016-02/2017 Bid and Award

02/2017-06/2021 Construction and Post Construction

07/2021-12/2021 Administrative Closeout

PROJECT TIMELINE
ALPINE RECREATION CENTER EXPANSION





Department of Recreation and Parks 

City of Los Angeles  

Amendment Request Attachment  

 

The City of Los Angeles Department of Recreation and Parks would like to extend 

the Alpine Recreation Center Expansion Project timeline from December 2020 to 

December 2021. More time is needed to complete construction and post 

construction activities that were delayed in order to adhere to precautionary 

safety guidelines set forth by the city and state in response to the COVID 19 

pandemic. The extension is also being requested so that adequate testing for 

defects on irrigation systems and building materials used on the hillside build 

project can take place. 
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