

APPROVED
MAY 17 2006

REPORT OF GENERAL MANAGER

NO. 06-122

DATE May 17, 2006

BOARD OF RECREATION
and PARK COMMISSIONERS

C.D. 7

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: HANSEN DAM UNIVERSALLY ACCESSIBLE PLAYGROUND AND RESTROOM (W.O. #PRJ1246A) – SUBSTITUTION OF SUBCONTRACTORS

| | | | |
|------------|-------|-----------|-----------|
| J. Combs | _____ | J. Kolb | _____ |
| H. Fujita | _____ | F. Mok | _____ |
| S. Huntley | _____ | K. Regan | _____ |
| B. Jensen | _____ | *M. Shull | <u>ms</u> |

Robert H Jensen (for)
General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Simgel Co., Inc., general contractor for the Hansen Dam Universally Accessible Playground and Restroom (W.O. #PRJ1246A), Contract No. 3163, to substitute the following subcontractors:

Installation Pros, Inc.'s subcontract work to be replaced by two subcontractors:

- 1) Spectraturf, who will perform the surfacing portion of the subcontract work; and,
- 2) Casron Services Corporation dba PlaySolutions, who will perform the installation of the playground structure.

The request is being made inasmuch as Installation Pros, Inc., made a calculation error when quoting price, and refused to sign a contract agreement at the quoted price.

REPORT OF GENERAL MANAGER

PG. 2 NO. 06-122

Pursuant to Section 10.14 of the Los Angeles Administrative Code, Installation Pros, Inc., has been notified of the substitution request and the Department received no objection.

Prepared by Sonia Bond, Commission Executive Assistant I, Commission Office.